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Abstract 
A major effort has been invested in the design, 
development, and deployment of the LHC Control 
System. This large control system is made up of a set of 
core components and dependencies, which although 
tested individually, are often not able to be tested together 
on a system capable of representing the complete control 
system environment, including hardware. Furthermore 
this control system is being adapted and applied to 
CERN's whole accelerator complex, and in particular for 
the forthcoming renovation of the PS accelerators. To 
ensure quality is maintained as the system evolves, and to 
improve defect prevention, the Controls Group launched a 
project to provide a dedicated facility for continuous, 
automated, integration testing of its core components to 
incorporate into its production process. We describe the 
project, initial lessons from its application, status, and 
future directions. 
PROJECT BACKGROUND 
Focus on reuse and standards 
At CERN, over the last few years, the focus of controls 
software has been shifting from many individual software 
projects towards providing a more generic singular 
control system capable of working with all CERN’s 
accelerators. This can be seen with controls projects like 
LHC Software Architecture (LSA)[1] which was 
originally to provide the software only for LHC being 
adapted to provide the controls software for other 
accelerators like SPS. Furthermore, there has also been an 
increased re-use of software across projects. For example, 
LSA components are used in Injector Control 
Architecture (InCA)[2], a software project which is part 
of the PS complex renovation, and ancillary projects 
supplying common service components across all major 
projects. These components must interact with software 
devices, running on the FECs (Front End Computers 
normally running in VME crates), which control the 
equipment. Devices are provided by equipment specialists 
using the now common Front-End Software Architecture 
Framework (FESA)[3]. For controls hardware, although 
there is an effort to consolidate on a limited set of FECs 
and communication protocols, different generations and 
types will always co-exist. Expanding the notion of 
components to general sense – hardware, re-usable units 
of software, libraries, drivers and operating systems – 
there are often not only multiple versions running 
concurrently in operation, but also multiple combinations 
leading to a complex fusion of components deployed in 
operation at any moment in time. 
The case for testing 
Testing presents a challenge for any project – how to 
deliver new features and bug-fixes into an increasingly 
intertwined set of operational components without any 
detrimental impact on operations. At best this problem 
can cause delays and increase the necessary effort for 
both the evolution of the control system, and for the 
project’s development speed. For large software projects 
this is a known and well documented point [4], often 
made with the fact that doubling requirements squares 
complexity. It implies that an adequate and realistic 
quality assurance regime is in place to ensure components 
are validated together as part of the operational control 
system prior to deployment. Within this testing is a 
critical success factor. 
Typically there is a perceived fear of slowing down 
progress by the addition of “extra” procedures. In reality 
has been shown in all cases that “quality is free”[5] – 
more than paid for by increased reliability of products and 
services. These lead to a reduction in the effort spent on 
problem resolution, time dedicated to operational support, 
and fixing costly mistakes. In essence the focus of an 
engineer’s energy is shifted to where it is best placed – 
progressing with new work and in a more sustained 
manner, rather than heroically debugging “completed” 
work. In fact, quality levels in organisations can be 
crudely judged by the amount of corrective effort that is 
spent on work, which of course is a waste[6]. 
So considering the above, the Controls Group launched 
the System Testbed Facility (CSTF) project to automate 
integration and system testing. Its purpose is primarily to 
validate the control system components, both hardware 
and software, as a single cohesive product that can be 
certified together. It is an important step of defect 
prevention, as is unit testing. Projects do, and are 
expected to, test their components individually first 
before being integrated and tested as part of the control 
system. 
Testbed components 
The Controls System Test Facility aims to represent the 
operational environment as best it can. The topology of 
the CERN Control system can be described roughly as a 
3-tier architecture (see Figure 1). The lowest tier is made 
up of many FECs exposing devices for control. These 
have an operating system, hardware drivers and libraries. 
  
The middle-tier is a set of centralized servers running 
software to provide services to all tiers. And finally 




To mimic this, the CSTF contains an instance of every 
type of FEC and middle-tier server running their current 
operational operating system, libraries and drivers. The 
timing system is also included with the ability to simulate 
cycles from different accelerators. Each of the FECs has a 
FESA test device installed which is designed to help 
exercise the control system. The scope of the CSTF is 
limited to testing the main “technology stack”, so there is 
no equipment attached to its FECs, and currently no 
consoles. What is tested are the core software 
components, communication protocols and libraries on 
the current hardware platforms upon which top level 
operator applications and accelerator equipment rely on 
for controls. 
 
Figure 2: Overview Report generated by Bamboo 
Running tests 
The tests are run by a web-based Continuous 
Integration Server (Bamboo from Atlassian[7]). Bamboo 
provides an environment for automated build and test 
execution – it schedules the tests, based on a policy, such 
as time periods or external triggers, runs them and 
provides reports. It can show which tests were successful, 
statistics like time taken, and the history of any particular 
test including logs or an overall summary. This system 
was chosen since it integrates well with other tools and in 
use for continuous integration and testing of Controls 
Java applications. Figure 2 provides an idea of an 
overview screen. 
The tests are implemented as Java JUnit tests contained 
in a CO software project where the dependencies on other 
components and their versions can be specified, and a list 
of the test devices is supplied to test against thus 
exercising the whole controls stack from the top. 
INITIAL LESSONS AND STATUS 
In the summer an initial version of the CSTF was put in 
place, based on the specification tests from the InCA 
project and the FESA test device. 
Identifying components 
The original concept was to run the tests when any core 
component or its dependencies changed. However this 
proved to be more difficult than originally foreseen since 
not all parts of the control system are identifiably 
versioned. For instance some components are controlled 
by external vendors, and even internally although care is 
taken to ensure source code is versioned, many final 
artifacts (e.g. executable binaries) are not. Consequently 
as the initial operation of the SCTF could not detect 
updates of all components, it was decided to run the rests 
continuously instead. A further point to address is that 
without the ability to identify all the artifacts tested there 
is no way to produce a certified component set. 
Continuous testing 
Although the repeated testing was automatic, at first 
sight it was considered pointless. After all, the intention 
was only to repeat the tests when a known change was 
introduced into the control system. After a few weeks, 
however, an intermittent error in the control system was 
exposed. As it turned out testing the same code repeatedly 
so often allowed this to be seen once or twice a week, and 
it probably would not have been exposed with a single 
test run after any update. Although the error was found to 
be a differing interpretation of specifications between two 
interacting components – a type of defect that integration 
testing and the CSTF is designed to find – it proved that 
test on change was not the better strategy. 
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Figure 1: General Topology of Control System 
 
  
The actual tests 
The CSTF runs primarily with specification tests 
provided by the InCA project. These are a good starting 
point because they contain the expectations of InCA as a 
client of the other controls system components, but they 
are not a complete testing suite. There is much scope to 
improve the current test set but it requires a certain level 
of resources. The danger being that if the test set does not 
evolve with the control system, it will lose its relevance 
lowering the value of the CSTF. One discovery was that it 
is actually quite hard to write good tests! There is no 
overall single control system specification to develop a 
set of conformance tests from, instead specifications are 
the responsibility of the individual projects and therefore 
focused on their own requirements. However, there are 
plenty of other sources such as the organisational history 
of issues from meeting minutes, operator’s logbooks, and 
the defect tracking system for failures reported by 
operations which can be analyzed as well as how 
operators complete acceptance testing for updated 
systems and the test code that projects write. Developing 
Integration tests also requires a mindset independent from 
any particular project being worked on by the developer; 
and of course tests need to be tested too! 
As stated before, the test set is implemented as JUnit 
tests which is very convenient for code tests, but less so 
for overall system testing. Other (mainly commercial) 
tools exist which develop tests from specifications and 
data supplied by users. 
Software releases 
At the moment, in the controls software release system, 
components are released individually, and are then 
available to be deployed. Until more recently this worked 
well as projects tended to be less dependent on each other 
and historically the control system was more a set of 
disparate applications. The CSTF currently tests newly 
released components with the current operational set. 
Now with trend towards increased component inter-
dependencies, the CSTF would be more useful executing 
tests earlier in the development activity stream; for two 
main reasons. The first is that integration testing takes 
place when a component is released (but not necessarily 
deployed), and hence any defect found requires a return to 
the older version with the hope that it was not 
accidentally deployed in the mean time. The second is 
that, on some occasions, component updates have an 
impact on dependent components or clients (e.g. no 
backwards compatibility). A transactional multi-
component approach to releasing would now be more 
appropriate. The CSTF is a tool, and as such can be 
placed anywhere in the software development process. 
Aiming to place it earlier, before release, would help 
prevent defects from being released at all where there is a 
lower associated cost for fixing them (typically 60 times 
lower[8]). This implies that components are to be 
available for testing before release in conjunction with its 
dependents. 
FUTURE DIRECTIONS 
In the previous section, the experience from the initial 
operation of the CSTF discovered potential improvements 
which can be broken into 3 simple aspects. That is “the 
right tests applied to the right components at the right 
time”. Many of these improvements are beyond the 
mandate of the CSTF project, and consequently have been 
taken up as group-wide concerns. The CSTF experience 
has also highlighted differences in the way projects 
approach software development. Rather than leave the 
CSTF project to overcome or work around these, the 
Controls group has preferred to try to standardise these 
instead. Consequently, there is an initiative to help 
identify all components at all levels in a common way, 
and the outcome of this will lead to the ability to certify a 
complete set of components together. Another initiative is 
investigating coordinating releases of components 
together and providing release candidates. The CSTF will 
then test all release candidates together as an atomic set 
and they can then be released together. 
The tests are perhaps the most difficult part, as good 
tests are the key to the CSTF success. A view sometimes 
expressed is that only operational testing “will discover 
all the bugs”. The CSTF is only part of the overall testing 
chain and does not expect to find more than 70% of 
testable defects. It is not a replacement for unit or 
acceptance testing – the point is it can be used to achieve 
a significantly higher reliability factor, reducing defects in 
operation; and this is its eventual measure of success – a 
more reliable control system. 
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